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Department of Defense Office of Inspector General 

Report No. D-2006-036 December 8, 2005 
(Project No. D2005-D000CH-0123.000) 

Public-Private Competition for Environmental Services at the  
Navy Public Works Center, San Diego, California 

Executive Summary 

Who Should Read This Report and Why?  Defense officials responsible for the Office 
of Management and Budget (OMB) Circular No. A-76 public-private competitions 
should read this report because it addresses certain technical and procedural issues 
related to the public-private competition process.   

Background.  On June 17, 2002, the Department of the Navy announced the decision to 
perform a cost comparison of the environmental services function at the Public Works 
Center, San Diego, California.  The cost comparison is a public-private competition 
process required by OMB Circular No. A-76 to compare the cost of Government 
performance with contractor performance.  One private contractor, Shaw Infrastructure, 
Inc., (Shaw) submitted a proposal to compete with the Government most efficient 
organization (MEO).  On August 16, 2004, the contracting officer conducted the cost 
comparison and announced the tentative decision to select the Government MEO to 
perform the environmental services at the Navy Public Works Center, San Diego.  The 
adjusted total cost to contract with Shaw, about $72 million, was approximately 
$12 million more than the Government’s adjusted in-house cost of about $60 million.  
Shaw appealed the tentative decision, and the Administrative Appeal Authority sustained 
three of the five appealed items.  On December 3, 2004, the Administrative Appeal 
Authority recomputed the cost comparison, and determined the adjusted total in-house 
cost should have been about $77 million, approximately $4 million more than Shaw’s 
adjusted total contract cost of about $73 million.1  The Administrative Appeal Authority 
reversed the tentative decision and ruled in favor of Shaw as the winner of the cost 
comparison.  The Navy awarded the contract for performance of the environmental 
services at the Public Works Center, San Diego, to Shaw on January 12, 2005.   

We performed this audit in response to a request from Congresswoman Susan A. Davis 
that we review allegations from the employees of the environmental department at the 
Navy Public Works Center, San Diego.  The employees made ten allegations of 
procedural and technical violations during the OMB Circular No. A-76 public-private 
competition for the environmental services.  The allegations related to the solicitation for 
the public-private competition for environmental services and the associated amendments 
to the solicitation; the public review period during the administrative appeals process and 
the withholding of contractor bid information from the MEO; contract funding; the 
timeframe of the competition; the integrity of the study; and the technical evaluation of 
Shaw’s proposal.  The employees also alleged three potential adverse impacts as a result 

                                                 
1 Shaw’s adjusted total contract cost increased because it includes the one-time conversion cost and the 

minimum conversion differential.  These costs are calculated based on a percentage of the in-house 
personnel costs, which were increased by the appeal. 
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of the contract award to a private contractor.  The potential adverse impacts related to 
disruptions of Navy services, an increase in notices of violations, and job loss for the 
environmental services employees. 

Results.  The allegation regarding the amendments to the solicitation was substantiated; 
however, it had minimal effect on the MEO and the decision to award performance to a 
private contractor.  Seven of the allegations were not substantiated, and two were 
indeterminable.  Although the Navy awarded the contract for environmental services to 
Shaw on January 12, 2005, the Government continued to provide service during the 
79-day transition period.  Shaw assumed operations of the environmental department on 
April 1, 2005, and the first performance period of the contract was a 6-month period, 
which ended on September 30, 2005.  We were unable to substantiate the potential 
adverse impacts based on a 6-month period of contractor performance.  However, since 
Shaw assumed operations, the Navy Public Works Center, San Diego, is responsible for 
monitoring Shaw’s performance and taking appropriate action if Shaw does not meet the 
performance requirements of the contract.  We plan to issue a second report discussing 
the importance of monitoring Shaw’s performance to manage any potential adverse 
impacts. 

Management Comments.  We provided a draft of this report on November 18, 2005.  
No written response to this report was required, and none was received.  Therefore, we 
are publishing this report in final form.  
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Background 

We performed this audit in response to a request from Congresswoman Susan A. 
Davis that we review allegations from the employees of the Environmental 
Department at the Navy Public Works Center, San Diego, California.  The 
employees alleged several procedural and technical violations during the Office 
of Management and Budget (OMB) Circular No. A-76 public-private competition 
for environmental services.  The employees also alleged potential adverse impacts 
as a result of the competition decision to award the environmental services 
function to a private sector provider, Shaw Infrastructure, Inc., (Shaw).  We also 
received a similar complaint through the Defense Hotline, which included an 
additional allegation.   

Public-Private Competition for Environmental Services.  On June 17, 2002, 
the Department of the Navy announced the decision to perform a cost comparison 
of the environmental services function at the Public Works Center in San Diego, 
California.  The cost comparison is a public-private competition process required 
by OMB Circular No. A-76 to compare the cost of Government performance with 
contract performance.  About 103 positions were included in the public-private 
competition process.  The Navy Public Works Center, San Diego, environmental 
business line falls under the chain of command of Naval Facilities Engineering 
Command (NAVFAC) and is responsible for providing a wide range of 
environmental services to customers throughout the Commander Navy Region 
Southwest area of cognizance.  These services included laboratory analysis and 
testing, industrial waste and oily waste treatment, hazardous waste handling and 
treatment, site assessment and remediation, and special projects.   

On October 16, 2003, the Navy issued a solicitation on the NAVFAC 
E-Solicitation Web site for the OMB Circular No. A-76 cost comparison study to 
provide environmental services.  The performance work statement was based on a 
standard template to ensure Navy-wide consistency, and included firm-fixed-price 
requirements, which represent ongoing, recurring work; and indefinite-delivery, 
indefinite-quantity (IDIQ) requirements, which represent one-time, nonrecurring 
work.  The solicitation set up a three-step source selection process.  Step 1 of the 
process included an analysis of each proposing firm’s written statement of 
qualifications.  Step 2 of the process involved the submission of written proposals 
detailing each firm’s technical approach and price, and included submission of the 
Government’s most efficient organization (MEO).  Step 3 of the process involved 
evaluation of the technical and price proposals, selection of a best value offeror, 
and a cost comparison of the best value offeror and the MEO to determine the 
successful offeror.   

The technical and price proposals for the environmental services were due 
February 13, 2004.  Shaw was the only offeror to submit a technical and price 
proposal.  After four rounds of discussions with the technical and price evaluation 
boards, Shaw submitted its final technical and price proposals on July 6, 2004.  
On July 12, 2004, the source selection board recommended Shaw as the best 
value contractor, and the source selection authority selected Shaw as the best 
value contractor to compete with the Government MEO in the cost comparison.  
The MEO certified and submitted its in-house cost estimate on July 29, 2004. 
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On August 16, 2004, the contracting officer conducted the cost comparison and 
announced the tentative decision to select the Government MEO to perform the 
environmental services at the Navy Public Works Center, San Diego.  The 
adjusted total cost to contract with Shaw for the services was about $72 million, 
approximately $12 million more than the MEO’s adjusted total in-house cost of 
approximately $60 million.  Shaw subsequently appealed the tentative decision on 
September 7, 2004.  The MEO did not submit an appeal during the eligible 
period.   

Administrative Appeal.  Shaw alleged that the in-house cost estimate did not 
include all costs required by the solicitation.  Shaw identified five items that it 
stated were not properly accounted for in the in-house cost estimate.  On 
December 3, 2004, the Administrative Appeal Authority sustained three of the 
five appealed items and increased the in-house cost estimate accordingly.  The 
three sustained items were as follows. 

• The in-house cost estimate did not include the specified IDIQ material 
“plug” amount of $3 million per year.  The MEO stated that IDIQ 
materials were included elsewhere in its cost estimate, but the Appeal 
Authority stated that the MEO could not support this claim.   

• The in-house cost estimate prorated the costs for IDIQ personnel and 
associated contract costs instead of including the full workload 
required in the base year as required by the solicitation.  This error was 
automatically computed by the software used to prepare the in-house 
cost estimate.  

• The in-house cost estimate excluded the cost of a Quality Control 
Manager, which was required by the solicitation to execute the quality 
control program.   

The Administrative Appeal Authority recomputed the cost comparison and 
determined the adjusted total in-house cost should have been about $77 million, 
approximately $4 million more than Shaw’s adjusted total contract cost of 
approximately $73 million.1  The Administrative Appeal Authority’s final 
decision reversed the tentative decision and ruled in favor of Shaw as the winner 
of the cost comparison.   

Contract for Environmental Services.  On January 12, 2005, the Department of 
the Navy awarded a contract for performance of the environmental services to 
Shaw.  During a 79-day transition period, the Government employees were still 
responsible for performance of the environmental services.  Shaw fully assumed 
operations of the environmental services department on April 1, 2005.  The first 
performance period of the contract ended on September 30, 2005.   

OMB Circular No. A-76 Guidance.  The OMB Circular No. A-76 (Revised), 
“Performance of Commercial Activities,” May 29, 2003, (revised circular) 

                                                 
1 Shaw’s adjusted total contract cost increased because it includes the one-time conversion cost and the 

minimum conversion differential.  These costs are calculated based on a percentage of the in-house 
personnel costs, which were increased by the appeal. 
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establishes Federal policy regarding the competition of commercial activities.  
The guidance sets forth policy for implementing OMB Circular No. A-76, 
including instructions for using a standard or streamlined competition to 
determine if Government personnel should perform a commercial activity.  The 
guidance also requires agencies to centralize oversight responsibility to facilitate 
fairness in competitions and promote trust in the process.  The revised circular 
supersedes the previous OMB Circular No. A-76, “Performance of Commercial 
Activities,” August 4, 1983, (Revised) and OMB Circular No. A-76 Revised 
Supplemental Handbook, March 1996 (Revised) (previous circular).  The 
previous circular was in effect during the public-private competition for 
environmental services at the Navy Public Works Center, San Diego.  All 
public-private competitions announced after May 29, 2003, are subject to the 
rules in the revised circular.   

Objective 

Our overall audit objective was to review selected portions of the OMB Circular 
No. A-76 process and the decision to award the environmental services function 
at the Navy Public Works Center, San Diego, California, to a private contractor.  
Specifically, we reviewed the allegations made to Congresswoman Davis to 
determine whether the Navy decision to award the contract to Shaw 
Infrastructure, Inc., was in accordance with appropriate policies and procedures.  
See Appendix A for a discussion of the scope and methodology.  See Appendix B 
for the congressional request.  This report discusses the allegations; we plan to 
issue a second report discussing the Government offer in public-private 
competitions and the importance of monitoring contract performance.   

Managers’ Internal Control Program 

Review of the managers’ internal control program was not an announced 
objective of the audit and we did not complete a review of the program.   
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Summary of Allegations and Audit 
Results 
The Navy Public Works Center, San Diego, California, environmental 
services employees made eight allegations of procedural violations and 
two allegations of technical violations during the OMB Circular No. A-76 
public-private competition for environmental services.  The employees 
also alleged three potential adverse impacts as a result of the contract 
award to Shaw Infrastructure, Inc.  One allegation of a procedural 
violation was substantiated, but had minimal effect on the MEO and the 
decision to award performance to a private contractor.  Seven allegations 
were not substantiated and two allegations were indeterminable.  We were 
unable to make a determination on the results of the three alleged potential 
adverse impacts and plan to issue a second report discussing the 
importance of monitoring contractor performance. 

Procedural Issues 

The allegations of procedural violations related to the solicitation for the OMB 
Circular No. A-76 competition for environmental services and the associated 
amendments to the solicitation; the public review period during the administrative 
appeals process and the withholding of contractor bid information from the MEO; 
contract funding; the timeframe of the competition; and the integrity of the study.  
Of the eight procedural allegations, one was substantiated, but had minimal effect 
on the MEO, five were unsubstantiated, and two were indeterminable.  A 
discussion of the allegations of procedural violations and our audit results 
follows.   

Procedural Allegation 1.  In violation of the Federal Acquisition Regulation 
(FAR), only 1 of 49 plan holders received complete bid information during this 
Web-based solicitation.  Of 16 total amendments to the solicitation, only 11 were 
posted to the Web.  It appears that the contractor had the benefit of timely access 
to this information and the in-house Government employees did not. 

Audit Results.  The allegation was substantiated, but had minimal effect on the 
MEO.  There were 18 total amendments to the solicitation, but 2 were issued after 
the allegations were made.  The contracting office distributed the amendments by 
posting them to the NAVFAC E-Solicitation Web site; however, amendments 12 
through 15 were not posted or otherwise provided to the MEO at the same time 
they were provided to Shaw, as required by FAR Subpart 15.206.  Amendment 16 
corrected an administrative error in Section F, “Performance Period of the 
Contract,” to make it agree with Section B, “Offeror Acceptance,” and was 
provided to the MEO.  Amendments 17 and 18 were issued after a final decision 
was reached as a result of the administrative appeal process.   

Amendments Not Posted on the E-Solicitation Web Site.  
Amendments 12 through 15 were not posted on the E-Solicitation Web site or 
otherwise provided to the MEO at the same time as they were provided to the 
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contractor.  The contracting officer stated that she realized that the MEO did not 
have all amendments during the technical balancing process, which is the process 
of comparing the best value contractor proposal with the Government proposal to 
assess whether the same level of performance is proposed.  According to the 
contracting officer, once she realized the error, she transmitted amendments 
12 through 15 to the MEO on July 23, 2004.  The MEO’s responses to technical 
balancing questions were due on July 26, 2004, however, the contracting officer 
extended the date to July 28, 2004. 

The contracting officer agreed that it was an error that the MEO did not 
receive amendments 12 through 15 at the same time as Shaw.  According to the 
contracting officer, the amendments did not materially alter the requirements of 
the performance work statement and were more clarification in nature, and we 
agree with that assessment.  Amendments 14 and 15 were administrative.  
Although Amendments 12 and 13 clarified portions of the performance work 
statement, added four pieces of Government-furnished equipment, and added 
some workload data to one of the exhibits, they do not appear to be significant 
changes.   

• Amendment 12, May 28, 2004, extended the date for receipt of the 
technical and price proposals from June 1, 2004, to June 4, 2004, and 
included a page of notes (expectations and interpretations) to the 
standard schedule for pickups of containerized solid waste services. 

• Amendment 13, June 24, 2004, informed offerors that as a result of the 
fourth round of discussions, revised proposals were due on June 28, 
2004.  The amendment also added two washing machines and two 
dryers as additional Government-furnished equipment, and added 
workload data to the textile recycling technical exhibit. 

• Amendment 14, July 2, 2004, formally closed discussions and 
informed offerors that final proposal revisions were due July 6, 2004. 

• Amendment 15, July 14, 2004, revised FAR clause 52.207-2, “Notice 
of Cost Comparison,” in the solicitation to change the public review 
period from 30 working days to 15 working days. 

It is important that the contracting officer communicate with the MEO as 
if they were another offeror from industry and ensure that they are sent 
solicitation amendments concurrently with industry.  However, we do not believe 
that because the MEO received amendments 12 through 15 later than Shaw, the 
in-house offer was adversely impacted.   

Procedural Allegation 2.  The solicitation date was extended to accommodate 
one contractor.  While the extension of the solicitation date was communicated to 
this contractor, this information was not available to the in-house Government 
employees.  This action was in further violation of the FAR.   

Audit Results.  The allegation was unsubstantiated.  The solicitation date was not 
extended; however Amendment 7 opened discussions with the offeror and stated 
that the date of receipt for revised proposals was April 7, 2004.  As a result of 
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discussions between Shaw and the Government, Amendments 8 through 14 
extended the date for receipt of revised proposals.  These discussions were held at 
the discretion of the contracting officer.  Although amendments 12, 13, and 14 
were not provided to the MEO in a timely manner, the extension of the due date 
for receipt of proposals did not affect the MEO. 

Discussions Between Shaw and the Government.  FAR Subpart 15.306, 
“Exchanges With Offerors After Receipt of Proposals,” states that discussions, or 
negotiations, are exchanges between the Government and offerors that are 
undertaken with the intent of allowing the offeror to revise its proposal.  The 
primary objective of discussions is to maximize the Government’s ability to 
obtain best value, based on the requirements and evaluation factors set forth in the 
solicitation.  The scope and extent of discussions are a matter of contracting 
officer judgment.   

Shaw submitted technical and price proposals during Step 2 of the 
solicitation process.  The members of the technical and price evaluation boards 
reviewed Shaw’s technical and price proposals and briefed their initial findings to 
the source selection board on March 9, 2004.  After the initial reviews, the source 
selection board recommended that the technical and price evaluation boards 
conduct discussions with Shaw to resolve the outstanding issues identified during 
the initial reviews.  On March 16, 2004, the source selection authority approved 
the source selection board recommendation that discussions be held with Shaw. 

Discussions were officially opened on March 24, 2004, via amendment 7.  
During each round of discussions, the members of the technical and price 
evaluation boards reviewed Shaw’s proposal submissions and response to prior 
questions, and asked further questions or for clarifications.  Four rounds of 
discussions were held, from April 19 through July 1, 2004, before the technical 
and price evaluation board members rated Shaw’s proposals as acceptable.  Each 
time the boards requested clarification or asked additional questions, the 
contracting officer extended the due date to allow Shaw to respond and revise its 
proposal.  The contracting officer and legal representative on the source selection 
board stated that four discussions were not unusual and that it was in the 
Government’s best interest to continue discussions, as allowed by the FAR.   

Procedural Allegation 3.  All information related to the contractor bid was 
withheld from the in-house Government employees in violation of procedural 
guidance.  All documents related to the Government’s bid were available and 
provided to the contractor in full detail, while the contractor bid was redacted and 
unavailable to the Employee Appeal Committee during the public review and 
administrative appeal period.  The employees requested this information, and the 
contract specialist overseeing the study denied the request.  The result of this 
decision, with full transparency of the Government bid to the contractor while 
contractor bid information was withheld, was a decision biased in the contractor’s 
favor. 

Audit Results.  The allegation was unsubstantiated.  The contracting officer 
followed FAR guidance and did not release contractor bid information to the 
MEO.  We are concerned, however, with the fairness of a process that allows the 
contractor access to all information related to the MEO bid during the appeal 
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period, while the MEO cannot review the contractor’s proposal because it is 
considered proprietary.  This competition was held under the previous circular, 
which had an administrative appeal process.  Under the revised circular, the 
appeal process is eliminated, and the agency tender official, the inherently 
Governmental agency official responsible for the MEO, will have the same rights 
as the contractor—including the ability to protest the final decision.   

Administrative Appeal Process.  The previous circular states that as part 
of the administrative appeals process, agencies shall make all relevant documents 
available for review.  The detailed documentation shall include, at a minimum, 
the in-house cost estimate, with detailed supporting data, the completed cost 
comparison form, and the management plan.   

The employees requested contractor bid information because they were 
relying on draft DoD Handbook 4100.XX-H, “A-76 Cost Comparison Handbook 
#7, Public Review and the A-76 Administrative Appeal Process,” October 2000, 
which included “the selected contract offeror’s cost proposal” in a list of 
documentation generally made available to the affected parties during the public 
review period.  However, FAR Subpart 3.104-3 does not allow the release of 
contractor proposal information before the award of the contract.  FAR 
clause 52.207-2 does allow the release of the in-house cost estimate when the 
tentative decision favors the MEO.   

• FAR Subpart 3.104-3, “Statutory and Related Prohibitions, 
Restrictions, and Requirements,” states that a person must not, other 
than as provided by law, knowingly obtain contractor bid or proposal 
information or source selection information before the award of a 
Federal agency procurement contract to which the information relates.   

• FAR clause 52.207-2, “Notice of Cost Comparison (Negotiated),” 
which was included in the solicitation, states that if the result of the 
cost comparison favors Government performance, the contracting 
officer will publicly disclose this result, the completed cost 
comparison form and its detailed supporting data, and the price of the 
offer most advantageous to the Government.   

We asked the DoD Assistant Director of Housing and Competitive 
Sourcing why “the selected contract offeror’s cost proposal” was included in a list 
of information generally available for review.  She stated that the appeal process 
was designed to review the bid the Government developed, not the contractor’s 
proposal.  The Assistant Director stated that the entire handbook series was in no 
way designed to provide DoD policy, procedure, or guidance, but was developed 
as best practice guidelines.  The handbooks were marked as “draft” and were not 
finalized.  Although the goal was to finalize the handbooks, she stated they were 
not able to because OMB started working on the revised circular.   

Procedural Allegation 4.  Public review period was reduced from 30 days to 
15 days to allow a single contractor time to resubmit their bid.  During this time, 
eligible appellants requested contractor bid information in accordance with 
Administrative Appeal Process guidelines (DoD “A-76 Cost Comparison 
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Handbook,” October 2000).  This information was withheld from Government 
employees.   

Audit Results.  The allegation was unsubstantiated.  Although the public review 
period was reduced from 30 working days to 15 working days, the reduced time 
period was established prior to the appeals period and was consistent with 
applicable guidance.  The public review period did not allow a single contractor 
time to resubmit their bid, as the allegation states, but was a specific time frame 
during which an eligible appellant could submit a cost comparison appeal for 
consideration during the administrative appeals period.  Additionally, as we stated 
in the audit results to Procedural Allegation 3, contractor bid information was 
withheld in accordance with the FAR.   

Public Review Period.  The FAR states that if the result of the cost 
comparison favors Government performance, the contracting officer shall inform 
interested parties that the completed cost comparison form and detailed 
supporting data relative to the Government cost estimate are available for public 
review.  The FAR provides for contracting officer discretion on the number of 
days allowed for the public review period.  Specifically, FAR Subpart 7.306(b)(3) 
states: 

The public review period shall begin with the contracting officer’s 
announcement of the cost comparison result and availability of the cost 
comparison forms and detailed supporting data to interested parties.  
The review period shall last for the period specified in the solicitation 
(at least 15 working days, up to a maximum of 30 working days if the 
contracting officer considers the action to be complex). 

As noted in our response to Procedural Allegation 3, the solicitation 
included FAR clause 52.207-2, “Notice of Cost Comparison (Negotiated),” which 
states that the award is conditioned on the offer remaining the more economical 
alternative after completing a public review period of 30 working days and 
resolving any requests for review under the agency appeals procedure.  According 
to the contracting officer, the 30 working day review period included in the 
solicitation was an administrative error.  Amendment 15 was issued on July 14, 
2004, to correct the error and revised the public review period to 15 working days 
(22 calendar days).  The contracting officer announced the tentative decision to 
select the Government to perform the environmental services on August 16, 2004, 
and established a 22 calendar day public review period beginning on August 17, 
2004, and ending on September 7, 2004.   

Procedural Allegation 5.  Prior to contract signing, the Government must have 
funds appropriated to pay for the contract.  It is in direct violation of the FAR to 
sign a contract in which funding has not been appropriated.  Navy Public Works 
Center is a Navy working capital fund organization rather than operations and 
maintenance funded.  It appears that the contract will be awarded without first 
appropriating funding and relying on the commodity income to fund the contract 
costs.   

Audit Results.  The allegation was unsubstantiated.  The firm-fixed-price portion 
of the contract was funded prior to contract signing, and IDIQ work was not 



 
 

9 
 

guaranteed by the contract.  The contracting officer included the appropriate 
clauses in the contract and the minimum guarantee of the contract was funded. 

Contract Funding.  FAR Subpart 32.7, “Contract Funding,” describes 
basic requirements for contract funding and procedures for using limitation of 
cost or limitation of funds clauses.  Specifically, FAR Subpart 32.7 states that no 
officer or employee of the Government may create or authorize an obligation in 
excess of the funds available, or in advance of appropriations, unless otherwise 
authorized by law.  Before executing any contract, the contracting officer shall 
expressly condition the contract on availability of funds in accordance with FAR 
Subpart 32.703-2.   

FAR Subpart 32.703-2 states that the contracting officer may initiate a 
contract action properly chargeable to funds of the new fiscal year before these 
funds are available, provided that the contract includes the clause at 52.232-18, 
“Availability of Funds.”  It also states that a 1-year indefinite-quantity or 
requirements contract for services that is funded by annual appropriations may 
extend beyond the fiscal year in which it begins, provided that any specified 
minimum quantities are certain to be ordered in the initial fiscal year and the 
contract includes the clause at 52.232-19, “Availability of Funds for the Next 
Fiscal Year.”  Both FAR clause 52.232-18 and FAR clause 52.232-19 were 
included in the contract.   

Firm-Fixed-Price Requirements.  On January 12, 2005, the Navy 
awarded contract no. N68711-03-D-4302 to Shaw for approximately 
$8.09 million.  The firm-fixed-price portion of the contract with Shaw was about 
$4.26 million, which included the base year firm-fixed-price requirements and the 
requirements of the phase-in period.  The firm-fixed-price portion of the contract 
was funded prior to contract signing.  On December 28, 2004, the Navy Public 
Works Center, San Diego, Commanding Officer authorized $4.26 million in funds 
expiring September 30, 2005, to complete the phase-in period and the 
firm-fixed-price portion of the contract for environmental services for the Navy 
Public Works Center, San Diego.   

Indefinite-Delivery, Indefinite-Quantity Requirements.  The IDIQ 
portion of the contract was about $3.83 million, which included the base year 
IDIQ requirements.  The Navy Public Works Center, San Diego, is a Navy 
working capital fund organization.  A working capital fund organization must 
operate much like a business receiving funding from customers rather than 
through direct appropriation.  Although funding was authorized for the 
firm-fixed-price portion of the contract, funding was not authorized for the IDIQ 
portion of the contract prior to contract signing.  However, the contract included 
clause 5252.216-9310, “Combination Firm Fixed Price/Indefinite Quantity 
Contract,” from the Navy Facilities Acquisition Supplement, March 2002, also 
known as the NAVFAC Contracting Manual.  This clause states that the 
quantities specified as indefinite quantity are estimates only and may be ordered 
by issuance of separate task orders, and that the minimum guarantee of work is 
the firm-fixed-price portion of the contract.  Additionally, the contract included 
FAR clause 52.216-22, “Indefinite Quantity,” which states that the contract is an 
indefinite-quantity contract for the supplies or services specified and effective for 
the period stated in the schedule.  The quantities of supplies and services specified 
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in the schedule are estimates only and are not purchased by this contract.  
Delivery or performance shall be made only as authorized by orders issued in 
accordance with the ordering clause. 

Procedural Allegation 6.  The commercial activity competition rules dictated 
that the final decision be reached no later than September 30, 2004.  The final 
decision date exceeded the schedule established in the “Application of the 
Deviation to Initiatives in the Department of Defense Transition Plan.”  On this 
basis, the competition should have been cancelled. 

Audit Results.  The allegation was unsubstantiated.  A tentative decision was 
made on August 16, 2004.  The final decision was not made until December 3, 
2004, because the Administrative Appeal Authority needed additional time to 
complete the appeal process.  

OMB Circular No. A-76 Transition.  When OMB issued the revised 
circular, DoD had 216 competitive sourcing initiatives in progress.  The 
216 competitive sourcing initiatives had to meet the transition requirements of the 
revised circular, or the DoD competitive sourcing official had to request a 
deviation from OMB to continue under the previous circular.  Of the 
216 competitive sourcing initiatives, 150 required a deviation from OMB to 
continue under the previous circular, 55 met the transition requirements of the 
revised circular permitting them to continue under the previous circular, and 11 
were expected to transition to the revised circular.  The environmental services 
competition at the Navy Public Works Center, San Diego, was one of the 
150 initiatives that required a deviation to continue under the previous circular.   

On October 24, 2003, the DoD competitive sourcing official requested a 
deviation from OMB for the 150 competitive sourcing initiatives.  On 
November 17, 2003, OMB authorized DoD to proceed under a deviation for the 
limited purpose of completing the 216 competitive sourcing initiatives in the DoD 
transition plan.  OMB expected DoD to make final decisions for the cost 
comparisons no later than September 30, 2004, the completion date projected by 
the DoD competitive sourcing official.   

Competition Decision.  The contracting officer announced the tentative 
decision to select the Government as the provider of the environmental services 
on August 16, 2004, and established the administrative appeals public review 
period ending on September 7, 2004.  The DoD Commercial Activities 
Management Information System user guide states that once the tentative decision 
is reached, the initiative status changes from in-progress to completed.  Shaw 
appealed the tentative decision by the established public review deadline.  The 
Administrative Appeal Authority was required to review the appeal and make a 
decision within 30 days.  The Appeal Authority was, however, granted two 
extensions because of complexities in the appeal.  The final decision was made 
December 3, 2004. 

If the contractor had not appealed the tentative decision, the final decision 
would have been made after the public review period ended on September 7, 
2004, well within the September 30, 2004, deadline.  Although the contractor 
appealed and the final decision was not made until December 3, 2004, it would 
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not have made business sense to cancel the competition.  A tentative decision had 
been made within the deadline and the competition was nearly complete at that 
time.  On this basis, we do not believe the competition should have been 
cancelled. 

Procedural Allegation 7.  The Navy Public Works Center competition was 
conducted as a pilot with a compressed 18-month schedule, following a draft 
protocol reliant upon support from internal Department of Navy resources in 
Washington, D.C.  This support was withdrawn when new commercial activity 
guidelines were issued in 2003, leaving Public Works Center the only fast-tracked 
pilot competition to progress to final decision.  The pilot competition protocol 
was a misguided attempt to mimic the new A-76 rules, which were the subject of 
Congressional scrutiny in September 2004.   

Audit Results.  The allegation was indeterminable based on the information 
available.  A memorandum was issued establishing the environmental services 
competition as a pilot program; however, it did not establish a limited timeframe 
to complete the competition.  We were unable to support or refute the claim that 
support was withdrawn.  In addition, while the pilot program did implement rules 
similar to those in the revised circular, we were unable to support that it was a 
“misguided attempt to mimic the new rules.”  

Pilot Program.  The environmental services competition was announced 
as a multifunction competition on June 17, 2002.  The OMB Circular No. A-76, 
Revised Supplemental Handbook, states that cost comparisons of multiple 
activities should be completed within 36 months from the date of public 
notification; therefore, the environmental services competition should have been 
completed no later than June 2005.  On August 15, 2002, the Assistant Secretary 
of the Navy (Installations and Environment) signed a memorandum which 
establishes the competitive sourcing process improvement pilot at the Navy 
Public Works Center, San Diego, California.  Although the memorandum does 
not specifically identify the environmental services competition, it does identify 
competitions announced in FY 2002 as part of the pilot program.  The pilot 
program memorandum does not establish a completion timeframe; however, 
various e-mails state the competition was to be completed in 20 months.  The 
competition took approximately 26 months to complete.   

The pilot program memorandum states that the performance work 
statement and MEO teams would have a support contractor and funding for 
contractor support would be provided by the Office of the Chief of Naval 
Operations.  However, the memorandum does not reference any other reliance 
upon support from internal Department of Navy resources in Washington, D.C., 
as the allegation states.  One of the e-mails the employee representative provided 
mentions that a host of advisors, including Washington, D.C., Hawaii, and the 
region, would provide support.  According to the allegation, this support was 
withdrawn when new commercial activity guidelines were issued in 2003, leaving 
the Navy Public Works Center, San Diego, the only fast-tracked pilot competition 
to progress to final decision.  We were verbally informed by multiple people, 
including the performance work statement team leader and the MEO team leader, 
that at the beginning of the environmental services competition, many people 
from the Headquarters level were involved.  After the revised circular was issued 
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in May 2003, the support seemed to disappear.  We were unable to support or 
refute this claim. 

Procedural Allegation 8.  The contractor at issue, Shaw Environmental and 
Infrastructure, has a history of manipulating the commercial activity contracting 
process.  Their performance in this solicitation is consistent with their past 
practices, raising serious questions about the integrity of our public-private 
competition.   

Audit Results.  The allegation was indeterminable based on the information 
available.  This allegation was based on a previous OMB Circular No. A-76 
competition at Fort Sam Houston, Texas, where the contracting officer found the 
Shaw proposal unacceptable after multiple proposal revisions.  During 
discussions and evaluations of Shaw’s Fort Sam Houston proposal, the evaluators 
noted that Shaw had responded to agency concerns regarding staffing levels in 
particular areas by adding staffing in the areas identified but simultaneously 
decreasing staffing in other areas that had been previously determined to be 
adequately staffed.  This approach required the agency to completely reevaluate 
the entire proposal, including all areas previously found acceptable, following 
proposal revisions.  Shaw protested but the Comptroller General denied the 
protest in Comptroller General Decision B-291121, Matter of Shaw 
Infrastructure, Inc., November 19, 2002.   

The technical evaluation board for the OMB Circular No. A-76 public-private 
competition for environmental services also documented concerns about Shaw’s 
approach for addressing the board’s comments on staffing deficiencies in the 
Shaw proposal.  However, the technical evaluation board report states the board 
assumes that Shaw will complete the work because they stated they have 
adequately staffed the functions based on their expertise.  In addition, the source 
selection board report states that the board deliberated extensively on these and 
other concerns and “agrees these are weaknesses, however, Shaw will be able to 
accommodate any fluctuations in workload, as it has stated in its responses to 
discussion items.”  *2  We do not believe the instance of one Comptroller General 
decision involving the contractor proves a history of manipulating the commercial 
activity process or is a basis to question the integrity of the public-private 
competition.   

Technical Issues 

The allegations of technical violations related to the technical evaluation of 
Shaw’s proposal and the final technical evaluation report.  Both allegations were 
unsubstantiated.   

Technical Allegation 1.  The technical evaluation report assessing contractor 
capability was not certified.  Two of the four technical evaluation board members 
refused to sign the technical evaluation report. 

                                                 
2 This area of the report represents source selection information that was omitted. 
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Audit Results.  The allegation was unsubstantiated.  All four members of the 
technical evaluation board signed the technical evaluation report.  However, two 
of the four members disagreed with the contractor’s acceptable rating for 
Subfactor T1.2, capacity to accomplish the work, and attached letters of 
dissention to the final report.  See Technical Allegation 2.   

Technical Allegation 2.  Two letters of dissention regarding contractor technical 
capability were placed in the file by members of the technical evaluation board.  
These concerns do not appear to have been given due consideration in the final 
decision. 

Audit Results.  The allegation was unsubstantiated.  Two members of the 
technical evaluation board attached letters of dissention to the final report, but the 
concerns appear to have been given due consideration by the members of the 
source selection board.   

Technical Evaluation.  The source selection plan states that all technical 
evaluation board members must sign the technical evaluation report.  If the board 
members are unable to reach unanimous agreement on the content of a report, the 
technical evaluation board chairperson should forward minority reports prepared 
by the dissenting members.  The four technical evaluation board members signed 
the final report and submitted the report to the source selection board on July 1, 
2004.  The technical evaluation board rated Shaw as acceptable, which meant that 
the proposal met the stated requirements, with no deficiencies, but there may be 
weaknesses that present some risk of unsuccessful contract performance.  
However, two of the four members of the technical evaluation board attached 
letters of dissention regarding the contractor’s acceptable rating for the 
Subfactor T1.2, capacity to accomplish the work, to the final technical evaluation 
report.   

*3   

 

 
 

Although not documented, the technical evaluation board members 
verbally stated that they felt pressured to rate Shaw as acceptable.  The board 
members expressed frustration with the answers they were receiving from Shaw 
because Shaw did not provide adequate information on how they would 
accomplish the tasks.  They also stated that they were unable to develop 
defensible metrics or establish a numerical rating system that would identify the 
contractor’s inability to perform the work.  According to the source selection 
board chairperson, she advised the technical evaluation board members that when 
identifying weaknesses within Shaw’s proposal, the board must support its 
findings based upon the criteria established in the solicitation.  She further stated 
that the weaknesses identified by the technical evaluation board did not support a 
rating of less than acceptable.  The source selection board stated that the technical 

                                                 
3 This area of the report represents source selection information that was omitted.   
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evaluation board concerns were attributed to the board’s unfamiliarity with the 
different process of how Shaw proposed to do the work, as opposed to how the 
Navy performed the work prior to the competition.  The source selection board 
members stated that Shaw proposed the minimum bid based on the performance 
work statement requirements.   

Source Selection Evaluation.  The technical evaluation board 
chairperson briefed the source selection board on July 1, 2004.  *4  

 

 

 

 

 

 

 

The source selection board stated that after the briefings from the price 
and the technical evaluation boards, the source selection board members 
deliberated extensively on the overall findings of the evaluation boards.  The 
source selection board’s final report stated that the board acknowledged the 
concerns of the dissenting technical evaluation board members and the 
weaknesses identified in the technical evaluation board report, and agreed that 
Shaw’s proposal had weaknesses.  *4 

 

 

 

 

Potential Adverse Impacts 

The three allegations of potential adverse impacts related to disruption of Navy 
services, an increase in notices of violations, and job loss for the environmental 
services employees.  Although the Navy awarded the contract to Shaw on 
January 12, 2005, during the 79-day transition period, the Government continued 
to provide service.  Shaw assumed operations of the environmental department on 
April 1, 2005, and the first performance period of the contract was a 6-month 

                                                 
4 This area of the report represents source selection information that was omitted. 
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period that ended on September 30, 2005.  We were unable to substantiate the 
potential adverse impacts based on a 6-month period of contractor performance.  
Since Shaw assumed operations, the Navy Public Works Center, San Diego, is 
responsible for monitoring Shaw’s performance to determine whether they are in 
compliance with the contract.  We plan to issue a second report discussing the 
importance of monitoring Shaw’s performance to manage any potential adverse 
impacts.   

Potential Adverse Impact 1.  Adverse impacts to Navy fleet operations are 
expected as a result of disruption of hazardous waste pickup and disposal services 
and oily waste treatment operations. 

Audit Results.  According to the contracting officer and the regional compliance 
manager, service to the Navy Fleet Operations has not been disrupted as a result 
of the change in service.  Although Shaw sometimes did not complete the work in 
the proposed amount of time, the regional compliance manager did not consider it 
a disruption and stated it was going to take time for everyone to adjust.  We were 
unable to substantiate disruption of hazardous waste pickup and disposal services 
and oily waste treatment operations on a 6-month period of contractor 
performance.  The Residual Organization, composed of Navy Public Work Center 
employees, is responsible for monitoring Shaw’s performance and taking 
appropriate action, as necessary, to ensure Shaw performs the contract 
requirements.   

Potential Adverse Impact 2.  Notices of violation from regulatory agencies are 
expected to increase as a result of this decision, which will be costly and have an 
adverse impact on the Navy fleet. 

Audit Results.  The regional compliance manager stated that since Shaw began 
performance on April 1, 2005, ten notices of violation were received at facilities 
operated by Shaw or one of Shaw’s subcontractors; however, five of the 
violations were the Government’s responsibility because they were findings 
associated with issues prior to Shaw taking over operations.  The regional 
compliance manager stated that the violations Shaw has received are similar in 
nature to those that the Navy Public Works Center, San Diego, received in the 
past.  We do not have adequate data to determine whether the number of 
violations has increased.  The Residual Organization needs to closely monitor and 
document Shaw’s performance so that action can be taken if the number of 
violations increases.   

Potential Adverse Impact 3.  Approximately 100 constituents who have 
demonstrated commitment to the success of the department and protection of the 
environment now face job loss as a result of this flawed decision. 

Audit Results.  Regardless of the outcome of a public-private competition, job 
loss generally occurs.  The Government Accountability Office report, “Effects of 
A-76 Studies on Federal Employees’ Employment, Pay, and Benefits Vary,” 
March 2001, states that personnel reductions are key to achieving reduced costs 
from A-76 competitions.  In addition, the Center for Naval Analyses report, 
“Analysis of DFAS Military Retired and Annuitant Pay Sourcing Options,” 
September 2003, states that “in any public-private competitions, even 
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competitions when the MEO prevails, jobs are put at risk, and there is generally a 
Reduction-In-Force as a result of jobs being eliminated and grades being 
reduced.”  Therefore, it is true that the Government employees who performed 
this function were at risk of losing their jobs.   

Reduction In Force.  On December 3, 2004, the final decision was made 
to award the environmental services function to Shaw.  Although 103 positions 
were affected when the Navy announced the public-private competition in 
June 2002, on December 10, 2004, there were 77 environmental services 
employees5 whose positions were scheduled to be eliminated.  As a result of the 
reduction-in-force process, all 77 positions were eliminated and 25 environmental 
services employees were involuntarily separated from the Government.  Ten of 
the 25 involuntarily separated employees were employed by Shaw as of July 26, 
2005.  The following table shows the status of the 77 affected environmental 
services employees. 

 
Navy Public Works Center Affected Positions 

     Employed 
 Status Number of Employees by Shaw 

 Retained Government jobs 
  Downgraded to lower grade level 6     - 
  Stayed at the same grade level 38     - 
    Subtotal 44     - 
 
 Retired from Government 
  Regular  2     1 
  Early    3       0 
    Subtotal 5     1 
 
 Separated from Government 
  Resigned 3     0 
  Involuntary separation 25     10 
    Subtotal 28     10 

  Total 77    11 
 

 

                                                 
5 The reduction in force announcement dated December 10, 2004, states that 78 employees would be 

affected; however, one employee listed onboard as of December 10, 2004, had already resigned from the 
Government on September 20, 2004. 
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Appendix A.  Scope and Methodology 

We performed this audit in response to a request from Congresswoman Davis to 
review the Navy Public Works Center, San Diego, environmental department 
employees’ allegations concerning the public-private competition for 
environmental services at the Navy Public Works Center, San Diego, California.  
The allegations consisted of seven procedural issues, two technical issues, and 
three potential adverse impacts as a result of the contract award to Shaw 
Infrastructure, Inc.  We received a similar complaint through the Defense Hotline.  
In addition to the allegations submitted through the congressional request, the 
Hotline complaint included an eighth procedural issue.  We plan to issue a second 
report discussing the Government offer in public-private competitions and the 
importance of monitoring contract performance.   

We met with Navy and NAVFAC strategic sourcing officials.  We interviewed 
and obtained documentation from individuals involved in the public-private 
competition, including members of the source selection board and the technical 
evaluation board, the agency tender official, the MEO team leader, the 
performance work statement team leader, the contracting officers, the MEO legal 
advisor, and the employee representative.  We met with the regional compliance 
manager to obtain information on violations and disruptions to Navy service.  We 
reviewed additional letters from employees of the Navy Public Works Center, San 
Diego.   

We reviewed the FAR, applicable OMB Circular No. A-76 guidance, and DoD 
directives and instructions related to the competitive sourcing program.  We 
reviewed documentation from the public-private competition, including the 
solicitation, amendments, performance work statement, and Shaw’s technical and 
price proposals.  We reviewed reports from the price evaluation board, technical 
evaluation board, and source selection board.  We also reviewed the 
Administrative Appeal Authority report.  We reviewed the contract, 
modifications, and other documentation used in the public-private competition.  
We reviewed monthly performance reports from April through July 2005.   

We performed this audit from February through November 2005 in accordance 
with generally accepted government auditing standards.   

Use of Computer-Processed Data.  We did not use computer-processed data to 
perform this audit.   

Government Accountability Office High-Risk Area.  The Government 
Accountability Office has identified several high-risk areas in DoD.  This report 
provides coverage of the Defense Infrastructure Management and Defense 
Contract Management high-risk areas. 

Prior Coverage 

No prior coverage has been conducted on the subject during the last 5 years.  
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Appendix C.  Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense for Acquisition, Technology, and Logistics 

Deputy Under Secretary of Defense (Installations and Environment) 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Director, Program Analysis and Evaluation 
Director, Defense Procurement and Acquisition Policy 

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 
Commanding Officer, Navy Public Works Center, San Diego 

Department of the Air Force 
Auditor General, Department of the Air Force 

Combatant Command 
Inspector General, U.S. Joint Forces Command 

Non-Defense Federal Organization 
Office of Management and Budget 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Government Reform 
House Subcommittee on Government Efficiency and Financial Management, Committee 

on Government Reform 
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Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member (cont’d) 

House Subcommittee on National Security, Emerging Threats, and International 
Relations, Committee on Government Reform 

House Subcommittee on Technology, Information Policy, Intergovernmental Relations, 
and the Census, Committee on Government Reform 

Honorable Susan A. Davis, U.S. House of Representatives 
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